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This Week’s Activities 
All issued work in the Gallery is complete, punchlist items are 
being cleaned up. 
Continue sonic drilling and installation of PVC casing by Boart 
Longyear with 1 drill.  Casing installation is nearing completion. 
Rock production drilling will continue this week using 2 to 3 
Cubex drills, with concentration in the areas needed for line clo-
sure. Pressure testing and grouting will continue this week, with 
concentration in the areas needed for line closure.  
ACT/Boart Longyear has temporarily suspended working on V-
Line treatment (near Stations 34+40 to 35+50) in order to con-
centrate on line closure; 8 of 9 completed. 
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Foundation Grouting 
• All 50 gallery holes have been drilled and all 
50 have been grouted.  (TO#2 - 21 holes 
grouted, Stations 31+47 to 31+67, average 
depth of hole = 153’.  TO#3 – 29 holes 
grouted, Stations 31+52 to 33+52, ave depth = 
174’).  Total grout placed in the Gallery is over 
4447 gallons. 
Boart Longyear continued drilling (overburden) 
and casing using the sonic method in the critical 
section of TO#4.  Boart is currently running 1 
rig.  There are a total of 1309 holes in Over-
burden, drilled and cased: 
 
• Production rock drilling with 2 to 3 Cubex 

drills continued. 

 
• Pressure Washing and Grouting operations 

continued.  There are a total of over 
815,000 gallons of grout in 1269 holes along 
the embankment. 
 

Total grout placed in all areas to date = 819,553 
gallons. 

The elevation at Wolf Creek this morning was 680.92. The 
forecast is for the pool fall a tenth of a foot every two or 
three days. There is no significant rainfall predicted for the 
next five days.  
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